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The Contractors signature certifies the accuracy and completeness of these estimated production figures.
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INVOICE: 010

Project: COLUMBUS PHASE 9
Project No.: 08160
Contractor: Gratech Company, Ltd.

8201 282 StNW
Berthold, ND 58718

Contract No.: AM-562-08

Date of Invoice: 11/0
Dates Service Rendered: 10/20/08 to 10/31/08
i

| | | | | It + |
{ | | | | | | Previous Invoices | Current invoice | Total To Date
Spec No. | Description | Orig. Quantity | Unit { Unit Price { Bid Amount {1 Quantity Amount | Quantity Amount | Quantity Amount
| | | | | bl | | | | !
(1) | Mobilization | 11 LSum | $14,826.42 | $14,826.42 | | 080 | $11,861.14 | | $0.00 | 08| $11,861.14
(2) { Water Management { 1) LSum | $70,678.26 | $70678.26 | | 095 | $67,144.35 | 0.05 | $3,533.91 | 11 $70,678.26
(3) | Topsoil Salvage { 8150 | Cu.Yds. | $2.02 | $16,463.00 | | 8150.00 | $16,463.00 | | $0.00 | 8150 | $16,463.00
(4) | Dirt Work | 820000 | Cu.Yds. | $1.08 | $885,600.00 | | 695160.00 | $750,772.80 | 122783 | $132,605.64 | 817943 | $883,378.44
(5) | Soil Amendment | 10000 | Cu.Yds. | $2.48 | $24,800.00 1| | | $0.00 | | $0.00 | 0] $0.00
(6) | Manure Handling | 5000 | Cu.Yds. | $3.55 | $17,750.00 | ¢ ] $0.00 | ] $0.00 | 0] $0.00
7 | Scarify ] 73 | Acres | $147.82 | $10,790.86 | | { $0.00 | | $0.00 | 01 $0.00
(8) | Topsoil Handling | 7950 | Cu.Yds. | $5.06 | $40,227.00 | | | $0.00 ¢ | $0.00 | 0} $0.00
(9) | Fert. & Seeding i 75 | Acres | $356.70 | $26,752.50 | | | $0.00 | | $0.00 | 0 $0.00
(10) | Force Account | 1| LSun | $50,000.00 | $50,000.00 | | | $0.00 | | $0.00 | 0] $0.00
(11) | Clean-up | 1] LSum | $3,075.00 | $3,075.00 | | i $0.00 | | $0.00 | 0} $0.00
| ] | | | | | | | | |
| | | | I I | | | | |
| | 1 | | 11 | | | | |
| | | | | [l | | | | |
| | | | | 1 | | | | |
| | | | | [N | |- | { |
I | | | | I | | | | |
! | | | | 11 | | | | |
{ | | | | I | $846,241.28 | | $136,139.55 | | $982,380.84
| | | | Change Order(s) | $0.00 | | | { | | {
| | | | | I | | | ! I
| [ | | Original Contract | $1,160,963.04 | | Change Order(s) |  $24,257.32 | Change Order(s) | $11,095.21 | Total CO. ] $35,352.53
| | | | | |1 | | | | |
| | | | Grand Total | $1,196,315.57 | | | | | | |
| | | { | [l I 1 | | |
| | { | Contract Balance | $178,682.20 | | | { | | |
| | [ | | | | Amount Paid | $870,498.60 | AMOUNT DUE | $147,234.76 | Total Amt. | $1,017,733.37
| | | | | Il | | 1 | |
I | | I | 1 | | | | | ¥
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